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Schedule

Ph 1 C l ti O t b 2009• Phase 1 Completion: October 2009
• Begin Transit Operations: February 2010 
• Demolition Begins: February 2010 
• Phase 2 Construction: March 2010Phase 2 Construction: March 2010
• Final Completion: May 2010 


